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361379 
FIGURE 8-1 

MALLARD LAKE CORRECTIVE ACTION PLAN 
ANTICIPATED IMPLEMENTATION SCHEDULE 
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USEPA AfipraMri of CAR 

Continue limited vacuum hose extraction in VUest /Vrea 

Work Access Permits and Agreements 

lEPA Air Permits 

Bid and Award Construction and Equipment (Contracts 

Public Meeting 

Vltest Side System Construction 
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20 

Survey and Stake 

Moblize 

Construct LDEGasWels 

Install 4 Thermal Oxidizer Units 

Gas Extraction Pipe in Hawk Hollow 

Site Restoration 

Final Landscape Repairs 

System Start-up 

Continued MonKoring 

Annual Evaluation of Remedial Activities Report 

Operations and Monitoring of South /Vrea System 

Monitor East Area 

Implement 2008 Active Gas System Maintenance Plan 

as needed for characterization purposes 
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Project: Mallard CAR Construction 041 
Date: Thu 12/4/08 
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Milestone 

Summary 

Rolled Up Task 

Roled Up Milestone < ^ 

Ro«ed Up Progress 

Split 

External Tasks 

Project Summary 

Group By Summary 
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